WBS Activity Name Start Finish 200 2006
Date Date
3rd Quarter | 4th Quarter | 1st Quarter | 2nd Quarter | 3rd Quarter
1 1| Systems Engineering
2 11| Standards
3 111 Approve JPEG 2000 as archive format... | 8/31/05 OO ¢
4 112 Directory Naming Conventions 8/11/05 \ 4
5 1.13 DVD Case Standards 9/1/05 \ 4
6 114 Release Standards Reference 1/2/06 v
7 1.2 Architecture
8 121 PDS Systems Architecture ... 12/1/05 @ ¢
9 122 Document Process for Data Node 8/1/05 o 3
10 1.2.3 Plan and Document FY05 System 9/1/05 \ 4
Release
11 1.3] Advanced Technology
12 131 Interoperability... 7/15/05 3 3 X
13 1.3.2 Technology Investigations
14 1.3.2.1 Data Movement - Point-to-Point >
movement of large data volumes... 8/8/05
15 1.3.2.2 General Search... o P O
16 2|Development
17 2.1 Tools
18 211 Legacy Tools... 10/4/04 | 3/24/06
19 2.1.2 Next Generation Tools... 7/11/05 | 2/24/06
20 2.2| Infrastructure
21 221 PDS-NSSDC Interface... 9/29/04
22 222 PDS-D Upgrade... 5/30/05 | 10/7/05
23 2.2.3 Ingestion Interface... 6/13/05 |10/14/05
o4 2.2.4 Integrate PDS-D Architecture into all
Nodes
25 2.3| User/Web Interfaces
26 231 Administrative Interfaces... 5/30/05 | 10/7/05
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27 232 Search Interfaces...
28 3|Operations
29 3.1| Releases
30 3.11 Catalog Builds... 10/24/05| 4/28/06
31 312 Data Release (Under Development)... 9/21/05 | 7/1/06
32 3.13 Tools Release... 9/15/05 | 2/10/06
33 3.14 System Release... 9/12/05 | 1/20/06
34 3.15 Web Interface (as needed)... 8/29/05 | 9/23/05
35 3.2 Data Engineering
36 321 SCRs for MER fixes to LVTOOL 9/19/05 [10/17/05 o
37 3.2.2 Prepare MEX catalog files for ingestion 9/19/05 [10/24/05 +>
38 3.23 MER catalog and keyword clean-up 9/19/05 [10/24/05 z
39 3.24 Review SIS... 9/1/05 |12/31/05
40 3.3| Web Development
41 331 Develop EN home page 8/1/05 | 9/12/05 =
42 3.3.2 Develop Release D03.3.1 (Sub. Mgr) 8/1/05 | 8/19/05 o
43 333 Validate system hyperlinks 8/22/05 | 10/7/05 qr?
44 3.34|  Add SBN datasets to Sub. Mgr 8/31/05 | 10/7/05 w
45 335 Develop Phone Book Admin Tool 10/3/05 |10/21/05 =
46 3.3.6 Review web security 10/10/05(10/21/05 <>
47 3.4| DataBase
48 341 Integrate SQRI & DDRI tables 10/25/05|11/14/05 =>
49 34.2 Investigate ways to capture science data | 11/1/05 OO
volume metrics 11/18/05
50 343 Work with SE to develop Database 11/1/05 |11/21/05 x>
Enhancement Plan
51 3.5| Infrastructure
52 351 Present system enhancement plan... 8/22/05 (10/28/05
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53 3.5.2 Install PatchLink agents 10/3/05 |11/11/05
54 3.5.3 Implement load balancing... 9/6/05 |11/30/05
55 354 Implement event handlers 12/1/05 | 1/31/06 >
56 3.55 Support data brick implementation
57 3.6 Service
58 3.6.1 Move medium to RPIF 8/22/05 | 9/23/05 o
59 3.6.2 Correct Raid directory name 8/15/05 | 8/31/05 =
60 3.6.3 Convert CDs to DVDs 11/1/05 | 7/28/06 W
61 3.6.4 Put all data holding online 12/5/05 | 9/22/06 e
62 3.7| Process
63 3.7.1 Change Request 9/26/05 |10/14/05 W
64 3.7.2 Engineering Processes 9/26/05 |12/30/05 S —
65 3.7.3|  Issue Tracking plan... 8/29/05 | 9/16/05 x>
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